
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:44 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 859 Date: 01-May-2013 Wednesday

Approved Date:

Shift Hours: 0630 1500 Break: 30 min Over Time:

Const Calendar Day: 331

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild
GENERAL:
•Opened the gate for the storage yard for OC Jones workers to mark out the mockup borders.
•Email review
•Received all from Kathrine Quillin (ABF) to sign some time and material sheets for welding of the plates
that will be used on the epoxy AC mockup. I told her that Paul Jefferson observed this operation and that
he will sign them.
•Discussed with Angela Haack (CT) items to be included in CCO 310 and CCO 311 (extra rebar, extra
concrete, barrier rail).
•Paul called and asked me to take a tour to the field for him. It was for a fellow CT worker.
•Site visit to Hinge AE and AW. At AW the rebar was modified per RFI 3281 and Conco is finishing the re-
installation of the front form for the SCC pour on the SAS side of the seismic joint and the pour will be
tomorrow at 1000 hrs. (Conco: John Krueger, Virgilio Lopez, Raphael Gomez, Ricardo Valenzuela, Marcus
McDowell, Tom Messner, Daniel McDowell).
•AW Barrier rail plates are being welded at AW as well. (Rick Clayborne, Earl Clayborne, Kevin
McClarren, Wai Kit Lai).
•At Hinge AE the North barrier rail was removed on the Skyway side. (Jim Benninghove, Stanley Dalie,
Rene Esquivel, Jose Alfaro, Ethan Kent, James (Tony) Miranda).
•Diary work
•Intermittent phone calls from ABF throughout the day.
•There was a bomb threat on the existing bridge so everyone was called in to the office around 1430 hrs.
Hinge A field work covered by Parviz Jalali.
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